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WASHINGTON STATE

Recreation and Progress Report 1/1/15-5/1/15

Conservation Office

Project #14-1021, West Uncas Rd / Salmon Creek Culvert Design

Submitted by Eric Kuzma on 04/30/2015
CONTACTS

Primary Sponsor: Jefferson Co Public Works

Lead Entity: Hood Canal Coor Council LE

Managing Agency: Rec. and Conserv. Office

COSTS TO DATE
Project Start Date: 08/01/2014

Accepted by Mike Ramsey on 05/04/2015

Project Contact: Eric Kuzma
ekuzma@co.jefferson.wa.us

Alt Project Contact: Michael Blanton
michael.blanton@psp.wa.gov

RCO Grant Manager: Mike Ramsey

mike.ramsey@rco.wa.gov

FundingEnd Date: 06/30/2015

Funding Formula: Requested Original Current
Puget Sound Acq. & Restoration: $98,200.00 (100%) $98,200.00 (100%) $98,200.00 (100%)
Total: $98,200.00 (100%) $98,200.00 (100%) $98,200.00 (100%)
Paid To Date: $65,343.65 includes pending billings Last Released Billing: 01/15/2015
Remaining RCO Funds: $32,856.35 Pending Billing: Yes
Advance Balance: $0.00 Match Bank: $0.00 Number of Billings: 2

Admin Limit: $0.00 Admin Spent: $0.00
A&E Limit: $0.00 A&E Spent: $0.00

PROGRESS REPORT QUESTIONS
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Question Answer

Are there any significant challenges that might hinder No
progress or keep you from meeting your project
milestones? If so, please tell us about them.

Describe the work accomplished during this reporting
period.

Do you anticipate any changes to your project? Please No
describe those changes here.

Tell us about work planned for the next reporting period.
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Answer Description

Determined appropriate design alternative.
Developed nearly complete PS&E. Began permit
acquisitiion/coordination.

Complete PS&E. Apply for Fish Habitat
Enhancemenet HPA. Finalize Grant
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MILESTONES

New

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

Project Start 08/01/2014 X

Data Gathering Started 08/01/2014 X

Progress Report Submitted 10/01/2014 X

RFP Complete/Consultant Hired 11/01/2014 X

Progress Report Submitted 02/01/2015 X

Preliminary Design to RCO 02/01/2015 X

Applied for Permits 04/01/2015 X Consider removing as
Milestone. Permits will be
applied for but were not a
separate Grant deliverable.

Cultural Resources Complete 05/01/2015 X

Final Design to RCO 05/01/2015 X 05/08/2015 Draft 100% PS&E are
currently being reviewed.

Final Plan to RCO 06/01/2015

Permits Complete 06/01/2015 Consider removing as
Milestone. In additon to the
comment above we have
been directed to apply for the
HPA but wait on the JARPA
until other pieces come
together.

Agreement End Date 06/30/2015

Final Report in PRISM 07/31/2015

Final Billing to RCO 07/31/2015
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